

| <b>2013 ACCESS Testing</b>  |               |             |
|---|---------------|-------------|
| <b>Events</b>   | <b>Begins</b> | <b>Ends</b> |
| <b>Test Ordering</b>  | 10/22/2012    | 11/16/2012  |
| Pre-ID label printing and shipping will be handled using the ISBE Student Information System (SIS). |               |             |
| Last day to update SIS for Pre-ID labels (by 4pm)   |               | 11/9/2012   |
| Districts/CPS Schools Receive Test Materials  |               | 1/8/2013    |
| Additional Materials Deadline   |               | 2/1/2013    |
| <b>Regular Test Window – All Domains</b>  | 1/14/2013     | 2/15/2013   |
| Ship materials to MetriTech   |               | 2/22/2013   |
| All materials received at MetriTech   |               | 2/28/2013   |
| <b>Waiver 1 Test Window – All Domains</b>   | 1/21/2013     | 2/22/2013   |
| Ship materials to MetriTech   |               | 3/1/2013    |
| All materials received at MetriTech   |               | 3/7/2013    |
| <b>Waiver 2 Test Window – All Domains</b>   | 1/28/2013     | 3/1/2013    |
| Ship materials to MetriTech   |               | 3/8/2013    |
| All materials received at MetriTech   |               | 3/14/2013   |
| <b>ACCESS Data Correction Window</b>  | 4/29/2013     | 5/24/2013   |
| Final Reports Shipped to Districts/CPS Schools  |               | 8/1/2013    |