

<b>2012 ACCESS Testing</b>		
<b>Events</b>	<b>Begins</b>	<b>Ends</b>
<b>Test Ordering</b>	10/17/2011	11/11/2011
Pre-ID label printing and shipping will be handled using the ISBE Student Information System (SIS).		
Last day to update SIS for Pre-ID labels		11/10/2011
Districts/CPS Schools Receive Test Materials		1/3/2012
Additional Materials Deadline		1/27/2012
<b>Regular Test Window – All Domains</b>	1/9/2012	2/10/2012
Ship materials to MetriTech		2/17/2012
All materials received at MetriTech		2/22/2012
<b>Waiver 1 Test Window – All Domains</b>	1/16/2012	2/17/2012
Ship materials to MetriTech		2/24/2012
All materials received at MetriTech		2/29/2012
<b>Waiver 2 Test Window – All Domains</b>	1/23/2012	2/24/2012
Ship materials to MetriTech		3/2/2012
All materials received at MetriTech		3/7/2012
<b>ACCESS Data Correction Window</b>	4/25/2012	5/18/2012
Final Reports Shipped to Districts/CPS Schools		8/1/2012