Invest in Kids Act IAR Key Dates - Spring 2021 Administration

Pearson Assessments has been awarded the contract to administer the IAR. The test administration platform and test delivery platform will be the same as it has been in the past. There will be no additional changes to accommodations for students taking the assessments. If you have any additional questions or concerns, please contact our Assessment Department at assessment@isbe.net.

IAR Spring 2021 Testing Window - Paper Based Testing	3/15/21- 4/30/21
IAR Spring 2021 Testing Window - Computer Based Testing	3/15/21 - 5/14/21
SR/PNP District/School Imports for Accommodations	1/6/21
Deadline for Districts/Schools to have student information loaded into PAN for initial paper material orders and student Pre-ID's	2/5/21
Initial Materials in district - Wave 1 Manuals	2/16/21
Initial Materials in district - Wave 2 Initial Orders	3/1/21
Additional order window for districts/schools (all paper testing materials)	3/1/21-4/27/21
Additional order window for districts/schools (computer materials-reader scripts)	3/1/21-5/11/21
Prepare Sessions Start / End	3/11/21
Start Sessions Start / End	3/15/21 – 5/14/21
Deadline to return paper-based testing scorable and nonscorable materials to Pearson (picked up by vendor) - (one week after testing)	5/7/21
Test booklets, answer documents, accommodated test materials	
Deadline to return computer-based testing nonscorable materials to Pearson (one week after testing)	5/21/21
Math Human Reader scripts, tactile graphics	
PDF Reports posted in PearsonAccess ^{next}	
 Individual Student Reports (ISR) District Summary Reports Student Roster Reports 	8/6/21
Performance Level Summary	
ISR Delivered to Districts	
*Final date in district dependent upon receipt of state approval of proceed to print	8/13/21-8/30/21