

High- Level Milestones	
Deliverables	Target Month/Year
Settlement enactment	Feb-2022
Official Work Started @ UIUC	July-Aug 2022
Contract (IGA) execution with UIUC - Signed	Sep-2022
Developing ESL oral, listening, and reading proficiency test	Sep-Dec 2022
Continue Piloting, revising and validation of beta version of ESL portion of program	Jan-May 2023
Development of special education modules	May-2023
Written interpreting final exam completed	May-2023
Begin developing Spanish oral, listening and reading proficiency tests	June-Aug 2023
Ongoing - Developing Polish, Arabic, Urdu and Russian Proficiency tests	June-Aug 2023
Special education modules completed	Aug-2023
Spanish training modules completed	Aug-2023
Continue developing proficiency tests	Sep-Dec 2023
First Cohort completes special education & Interpreting modules and exams	Nov-2023
Two cohorts completed the training	Jan- May 2024
Proficiency test platform completed	June-Aug 2024
Develop Professional development special education modules	Aug-2024
Two cohorts completed the summer sessions	June-Aug 2024
Launch English Proficiency test	Sep-Dec 2024
Two cohorts completed the training	Sep-Dec 2024
Design and complete stand-alone interpreter ethics asynchronous module	Dec-2024
Launch Spanish Proficiency test	Jan-2025
Develop & Complete Interpreting Professional development modules	Feb-2025
Two cohorts will complete the training	Jan- May 2025
Launch Polish Proficiency test	May-2025
Implement stand-alone interpreter ethics asynchronous module	May-2025
Launch Arabic Proficiency test	Aug-2025
Complete development of Professional Special education and language development modules	June-Aug 2025
Two cohorts will complete the summer sessions	June-Aug 2025
Launch Russian Proficiency test	Sep-2025
Administer first Professional Development modules	Sep-2025
Two cohorts will complete the training	Sep-Dec 2025
Launch Urdu Proficiency test	Feb-2026
Two cohorts will complete the training	Jan-May 2026
Continue administer proficiency testing for 5 languages & Prof.development modules & conduct training sessions for 2 cohorts for each semester	June-May 2027