

# **Illinois State Board of Education**

## **Illinois Longitudinal Data System Data Advisory Committee**

**July 20, 2011**

# ILDS Data Advisory Committee

---

## Agenda

**Welcome and Introductions**

**Housekeeping**

**ILDS Project Status**

**ILDS Expansion Grant (ARRA) Status**

**Postsecondary Status**

**Other initiatives**

**DAC Members Discussion**

**Wrap Up and Adjournment**

## SLDS Status

---

- **Project**
  - Status calls and reporting with U.S. Dept of Education bimonthly
- **Data Advisory Committee**
  - Quarterly meetings scheduled as needed
- **Enterprise-wide Data Architecture**
  - Completed final review of the project deliverables – will publish links for public access
  - Architecture provides guidance for building of data warehouse, and the processing needed to populate database
  - Investigating a metadata management tool – will assist in making the information publicly accessible
- **Data Stewardship**
  - Analysis and data quality improvement activities ongoing
  - Data stewards are providing additional updates as needed

## SLDS Status

---

- **Education Enterprise Data Warehouse**
  - PCG will be building warehouse, based on State Core Model
  - Data profiling and design is underway
  - Targeting Summer 2012 for go-live
  - Includes reporting portal, 14 existing reports
- **Linking of ISBE data with Postsecondary and Employment Data, and use this data for Research and Analysis**
  - Higher Ed adding SID to support data linking
  - High School Feedback Report made public
  - Higher Education Consortium (IHEC)
  - Establishing a research agenda
- **Overall**
  - Schedule – targeting for data warehouse construction for one year
  - Under original spend plan



## **SLDS Expansion Grant (ARRA) Status**

---


- **Establish a Statewide Transcript System for Middle and High School Students**
  - **Statewide Course Classification System – in production for High Schools, implementation for middle schools 2011-2012 school year**
  - **Course collection processes – in production for High Schools, implementation for middle schools 2011-2012 school year**
  - **IGA with ISAC for transcript tool – Docufide**
    - **To be available for all high schools and colleges**
    - **Intent is to transmit ISBE Student ID, statewide course codes**
- **Integrate Student-level Data with Teacher and Administrator Data**
  - **Vendor selected for the rewrite of teacher systems, targeted for one year implementation**
  - **SIS vendor adding capability to collect data that will link students and teachers, will be in production for the 2011-2012 school year**

## **SLDS Expansion Grant (ARRA) Status**

---

- **Continued Expansion and Development of Postsecondary Education Data Systems**
  - Working with Postsecondary partners (ICCB, IBHE)
  - Intergovernmental agreement in place for IBHE and ICCB
- **Expansion of Early Childhood Data Collection Systems**
  - Expansion of data collection to be implemented 8/1/2011 for 2011 2012 school year
- **Overall**
  - All components are underway, course data collection is earlier than planned, teacher rewrite, higher education work behind original schedule
  - Under original spend plan

# ILDS Expansion Grant (ARRA) Project Timeline





## Postsecondary Updates

---

- **Illinois Higher Education Consortium Update**
  - NCSA
  - NSC
  - ISEG
- **Workforce Data Sharing Workgroup**

## Other Initiatives

---

### **LPMS, SLI/SLC impact and interaction**

**DAC Members Discussion**

**Lets hear from you!**

## **ILDS Data Advisory Committee**

---

**For the committee – construction is “behind us”  
Now is the time to start looking ahead!**

### **Member questions:**

- **What is the relationship between the ILDS and reporting, i.e. how it will be used for the new state school reports, and how the systems are envisioned working together?**
- **IRB process - Is there a similar process and governance structure set up yet or planned to manage access to the data?**

### **Search for the WOW factor**

- **Usage scenarios, research, informing education**
- **Repurpose SLDS funds**

## Wrap Up and Adjournment

---

- **Next meeting date**
  - **September 28, 2011**
- **Communications**
  - **Contact Information**
    - **Committee Email: [ILDSDAC@isbe.net](mailto:ILDSDAC@isbe.net)**
    - **Committee Web Site**