

Illinois State Board of Education

Illinois Longitudinal Data System Data Advisory Committee

December 8, 2010

ILDS Data Advisory Committee

Agenda

Welcome and Introductions, Housekeeping

Committee Administration and Status

- **Review of Previous Meeting Minutes**
- **ILDS Project Status**
- **SLDS Expansion Grant (ARRA) Status**

HEC Data Consortium Update

Data Architecture

- **Requirements deliverable**
- **State Core Model**
- **ILDS Workbook and Data Dictionary**

DAC Members Discussion

Wrap Up and Adjournment

Committee Administration and Status

- **Meeting Minutes**
 - **9/24/2010 Meeting Minutes**

Committee Administration and Status

- **Project**

- Status calls and reporting with U.S. Dept of Education bimonthly
- Attended SLDS conference in November

- **Data Advisory Committee**

- Monthly meetings scheduled as needed
- Two Focus Groups Meeting:
 - Principals and Administrators (IPA)
 - Teachers (IEA, IFT) - 11/9/2010 meeting


- **Enterprise-wide Data Architecture**

- Data architecture requirements deliverable
- ISBE Executive team review and discussion

Committee Administration and Status

- **Data Stewardship**
 - Two positions filled
 - Analysis and data quality improvement activities ongoing
- **Education Enterprise Data Warehouse**
 - Procurement process underway
- **Linking of ISBE data with Postsecondary and Employment Data, and use this data for Research and Analysis**
 - Higher Ed adding SID to support data linking
 - High School Feedback Report Data Sharing activities ongoing
- **Overall**
 - Schedule
 - Adjustment to schedule for Data Warehouse RFSP
 - Slightly behind original spend plan

ILDS Project Timeline




SLDS Expansion Grant (ARRA) Status

- **Project**
 - **Acquiring additional Project Management Office (PMO) resource**
- **Establish a Statewide Transcript System for Middle and High School Students**
 - **Alignment of Memorandum of Understanding (MOU) between ISBE and ISAC**
 - **SIS Vendor PCR**
 - **Statewide Course Classification System – in production**
 - **Course collection processes – in design and development**
- **Integrate Student-level Data with Teacher and Administrator Data**
 - **Development of requirements for the rewrite of teacher systems**

SLDS Expansion Grant (ARRA) Status

- **Continued Expansion and Development of Postsecondary Education Data Systems**
 - **Working with Postsecondary partners (ICCB, IBHE)**
 - **Defining new intergovernmental agreements to manage grant activities**
- **Expansion of Early Childhood Data Collection Systems**
 - **SIS Vendor PCR**
 - **State Core Model**
- **Overall**
 - **Schedule is under development, behind original schedule**
 - **Behind original spend plan**

ILDS Expansion Grant (ARRA) Project Timeline



Illinois Higher Education Consortium Update

ILDS Data Architecture

- **ILDS Requirements deliverable**
- **State Core Model**
- **ILDS System Design**
- **ILDS Workbook and Data Dictionary**

DAC Members Discussion

Lets hear from you!

Wrap Up and Adjournment

- **Review takeaways**
 - Project deliverables
- **Next meeting dates?**
 - Calendar for 2011
- **Communications**
 - **Contact Information**
 - **Committee Email: ILDSDAC@isbe.net**
 - **Committee Web Site**