

## Whole Child Task Force Timeline

### Meeting Dates

Monday - June 7, 2021	Thursday - September 9, 2021	Wednesday - November 10, 2021
Monday - June 21, 2021	Thursday - September 23, 2021	Thursday - December 2, 2021
Wednesday - June 30, 2021	Thursday - September 30, 2021	Tuesday – January 4, 2022
Thursday - July 29, 2021	Thursday - October 7, 2021	Friday – January 14, 2022
Thursday - August 12, 2021	Thursday - October 14, 2021	
Thursday - August 26, 2021	Thursday - October 28, 2021	

*\*Meetings will be remote through the summer and will revisit if in-person meetings will occur in the Fall.*

### Key Deliverable Dates

Subcommittee recommendation review 1	October 1
Subcommittee recommendation review 2	October 8
Subcommittee final recommendations shared with committee	October 15
Subcommittee recommendations voted on	October 22
1 <sup>st</sup> Draft of report shared with committee	November 12
2 <sup>nd</sup> Draft of report shared with committee	December 3
Final Draft shared with Committee	January 3
Report finalized and voted on by committee	January 14
Report Submitted to GA	February 1

### Sub-Committees

Subcommittee	ISBE Liaison	Day of Meeting
Suspension and Expulsion Subcommittee	Jeff Aranowski	Monday
Training and Resources	Cara Wiley	Tuesday
Analysis Subcommittee	Jen Saba	Wednesday
Key Data Subcommittee	Krish Mohip	Thursday
Implementation Subcommittee (create later in the process)		
Report Drafting Committee (create later in the process)		