Needs Assessment/Local Application Timeline

August 1, 2021
Begin review/update of the EFE assigned CTE Programs (CIPs) for each high school (those approved for funding)

October 1, 2021
Deadline to complete current CTE Programs review, including EFE corrections/updates into the Illinois State Course System

October 15, 2021
Release date for Program Data Review (PDR) within IWAS

January 1, 2022
Release date for Local Needs Assessment (LNA)/Comprehensive Local Needs Assessment (CLNA) within IWAS
Local entities complete the PDR prior to the start of the LNA
Once complete, the PDR data points are automatically prepopulated into the LNA
The PDR and LNA require stakeholder involvement and are completed/submitted by high schools/area career centers

March 31, 2022
Deadline for completion of LNA through IWAS Local CTE dashboard
The CLNA will not have accurate data until all LNA’s within your EFE region are complete

April 30, 2022
Deadline for completion of CLNA through IWAS Local CTE dashboard

May 1st, 2022
Release date for FY23 Local Application within IWAS eGMS, informed by CLNA data

Updated 3/1/2022